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CCR No. 96-1432 Logged Date 12 /18 /96 Rev. Request Type CCR

Priority Routine X Urgent Emergency Affected Release A, B Change Class I

Title (description)
Revise Delivery Date and Data Item Description for ECS System Acceptance Test Report (DID 412)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

ECS System Acceptance Test Report (412) ECS CCB Action Item AC-96-0546
CDRD, pages 15, 93, and 94 (GSFC 423-41-03)

RTM Change Start New
Baseline

Problem
ECS CCB Action Item AC-96-0546 specified that efforts be taken to coordinate and come to closure
on the delivery date of the ECS System Acceptance Test Report (DID 412).
DID 412 has a delivery date of RRR-2 weeks.  This is too early since acceptance testing is not
complete until one day prior to RRR.  After RRR, one month is needed to prepare the acceptance
test report, receive CCB approval, and finalize the report.
Also, the Data Item Description for the ECS System Acceptance Test Report (412) is inconsistent
with the revised Description recently proposed for the Release Integration & Test Report (324).
Note:  This CCR does not reflect any changes that may result from ECS Test Streamlining.

Proposed Solution
Revise the delivery date of the ECS System Acceptance Test Report (DID 412) identified in the
CDRD to RRR + 1 month.
Revise the Data Item Description for the ECS System Acceptance Test Report (412).

Impact Analysis:
Organizations Affected: BOO X Contracts ECS Chief Eng FOS X M&O

Procurement QO X Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator John Rubenacker (signed) John Rubenacker           12/16/96
Signature Date

Office Sys Ver&Ac Office Manager (signed)  Mike Mahoney                  12/16/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Farzad Davarya                 12/18/96
Signature Date
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